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WEST ROUTE 66 SECTOR DEVELOPMENT PLAN 
KICK-OFF MEETING 
Tuesday, September 7, 2010 
Alamosa Multi-Service Center 

 
 

H A N D O U T #2: 

W H A T   T O   E X P E C T   D U R I N G   T H I S   P L A N N I N G   P R O C E S S 

 
 
1. DATA COLLECTION 

� Market study to assess needs and potential of the area. 
� Meetings with: 

o Businesses, neighborhoods, and community organizations. 
o City and other agencies – e.g., APS/APD/Libraries/Family and 

Community Services/Parks/Zoning/Transportation/Transit/MRCOG. 
� Review and analysis of relevant City plans, including existing sector 

development plans, corridor plans and metropolitan redevelopment plans. 
 
2. CORRIDOR ANALYSIS 

� Meetings and Visioning Workshop with community members, residents and 
organizations within the plan area to: 
o Understand current corridor conditions, issues, concerns. 
o Determine vision and goals for corridor and strategies for 

implementation. 
 
3. SMALLER COMMITTEE WORK ON SPECIALIZED ISSUES 

� Possible smaller committee work to look at specific tools and strategies for 
implementation of larger community vision. 

 
4. DEVELOPMENT AND REVISION OF THE PLAN 

� Consultants and Planning staff work with City agencies to develop a 
Working Draft (First Community Draft) of the plan.  Working Draft will be 
available for review and comment. 

� General public meeting to discuss issues with Working Draft. 
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� Consultants and Planning staff work with City agencies to revise the plan as 
needed.  Revised Draft (Second Community Draft) will be available for 
review and comment. 

� General public meeting to discuss issues with Revised Draft. 
� Consultants and Planning staff work with City agencies to further modify 

plan, as needed, and prepare Final Draft. 
 
5. CITY APPROVAL PROCESS 

� Final Draft is submitted to the Environmental Planning Commission (EPC) – 
1-2 hearings with public comment and recommendations. 

� EPC refers the Plan to the City Council Land Use, Planning and Zoning 
(LUPZ) Committee – 2 hearings with public comment and amendments. 

� LUPZ refers the Plan to full City Council – 1-2 hearings with public comment 
and amendments, if needed; final approval. 

 
 
ANTICIPATED TIMELINE – Please note that this timeline is intended to provide a 
general idea of when major events will occur during the planning process and is subject 
to change. 
 

September 7th, 2010 Kick off Meeting 

October  5th, 2010 West Route 66 “Listening” Meeting 

November 13th,  2010 West Route 66 Community Workshop  

December 7th, 2010 Meeting to Discuss Outcomes of Workshop 

January 22nd, 2011 Meeting to Present Options for Implementation 

March 2011 First community draft and Draft Review Meeting 

May 2011 Second community draft and Draft Review Meeting 

July / August 2011 Final draft /EPC submittal 

Sept. / Oct. 2011 EPC hearing 

 


